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November 28,2001

Re: Glenn W. Ishihara ("NTCH")
Request for Temporary, Limited Waiver ofE-911 Phase II deadlines

Dear Ms. Salas and Mr. Sugrue,

In accordance with the Commission's Fourth Report and Order, Docket No. 94-102,
license holder Glenn W. Ishihara, on behalf of himself and the related entities (NTCH, Inc.,
NTCH - Colorado, Inc., NTCH - Idaho, Inc., NTCH - West Tenn, Inc., NTCH - East Tenn,
Inc., NTCH - California, Inc., GLH Communications, Inc., and IAT Communications, Inc.,
collectively "NTCH"), hereby submits his request for a temporary, limited waiver of certain E
911 Phase II rules to permit mCH to deploy hybrid E-911 Phase II solutions on a schedule that
deviates from the schedule contained in the Commission's rules. NTCH does not seek relief
from the December 31,2005 requirement of95 % penetration for handset-based solutions nor
the 100 % penetration requirement for network-based solutions.

Specifically, NTCH seeks a temporary, limited waiver of the following Commission
rules: (1) selected benchmark dates in Section 20. 18(g)(1)(i)-(iii), governing the sale and
activation of ALI-capable handsets; and (2) Section 20. 18(g)(2), which establishes the E-911
Phase II network provisioning obligations associated with a hybrid solution. Again, NTCH does
not seek relief from the December 31, 2005 requirement of95% penetration for handset-based
solutions nor the 100 % penetration requirement for network-based solutions.

As explained below, NTCH seeks a limited waiver because (a) its network vendors
cannot provide E-911 Phase II equipment and software according to the existing Section
20.18(g)(2) schedule; (b) the costs ofboth network-based and handset-based solutions are
prohibitively expensive for a carrier with only 5,700 subscribers; (c) the preferred ALI-capable
handsets are not commercially available to a carrier with only 5,700 subscribers; (d) even an
immediate contract with a service bureau will not enable NTCH to meet the Commission's
benchmark deadlines; and (e) NTCH's request for a limited extension of time promotes safety
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and is in the public interest because NTCH's Phase II solutions will allow for the provision of
more accurate information to PSAPs. Pursuant to 47 C.F.R. § 20. 18(i), NTCH is concurrently
filing an Update re Change in E-911 Phase II Plan with the Commission to provide an official
record ofNTCH's change from a hybrid Phase II plan to a handset-based Phase II plan.

NTCH is a small CDMA carrier with licensed spectrum for rurallunderserved BTAS in
four different states: Colorado, Idaho, Tennessee and California (some of these licenses have an
assignment pending and grant from FCC is expected imminently). NTCH currently has only two
operational networks: (1) in Colorado, consisting of approximately 5,000 subscribers (FRN No.
0003-7999-13), and (2) a newly launched network in Idaho with 700 subscribers to date. NTCH
expects to launch operational telecommunications networks in Tennessee by December 2001.
NTCH has not yet begun construction of its EI Centro, California network. As ofNovember
2001, there have been no requests by PSAPs for Phase II compliance in the above-mentioned
BTAs.

NTCH's preferred hybrid solutions are not currently available because the preferred ALI
capable software and equipment are not commercially available at this time to a carrier with only
5,700 rural subscribers. While limited GPS-enabled handsets are currently available only to
large carriers with exclusive vendor contracts, it is estimated that GPS-enabled handsets will not
become commercially available to smaller carriers any earlier than June 2002. Moreover,
NTCH's inquiries and negotiations to date have demonstrated that establishing its own network
based solution is prohibitively expensive for a small, rural carrier with only 5,700 subscribers.
NTCH does not have the revenue to offset the dramatic costs associated with implementing its
own network-based solution. NTCH has only two operational networks (Colorado, Idaho), with
only 5,700 subscribers, and the market realities in those rural areas do not allow NTCH to raise
its rates sufficiently to cover the substantial costs of a network-based solution. NTCH does not
anticipate that its other rural networks, once operational, will allow NTCH to raise rates
sufficiently to cover the substantial costs of a network-based solution.

NTCH has therefore contracted with a service bureau (Xypoint, see below) to implement
handset-based Phase I and II solutions for NTCH's different networks. In Colorado, NTCH and
its service bureau are already working with three PSAPs who recently submitted Phase I
requests. NTCH has not received any Phase II requests from any PSAPs as ofNovember 27,
2001. Nonetheless, NTCH's service bureau is currently negotiating with a third party vendor for
PDE and other services necessary for implementation ofPhase II.

In order to fully deploy its Phase II solutions, NTCH seeks a fifteen (15) month deferral
of each of the penetration benchmarks in Section 20.18(g}(1}(i}-(iii) because it is estimated that
GPS-enabled handsets will not be commercially available to NTCH any earlier than third quarter
of2002. NTCH does not, however, seek relief from the December 31,2005 requirement of95%
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penetration for handset-based solutions. As a condition of any grant of the requested deferrals,
NTCH is prepared to supply the Commission with completion updates.

NTCH's efforts to date with respect to Phase II compliance are detailed below.

Carrier/Contact Information

I. Carrier Identifying Information:

2. Contact information:

Glenn W. Ishihara (license holder) and the related
entities (NTCH, Inc., NTCH - Colorado, Inc.,
NTCH - Idaho, Inc., NTCH - West Tenn, Inc.,
NTCH - East Tenn, Inc., and NTCH - California,
Inc.)

NTCH, Inc.
Attn: Adilia Aguilar
703 Pier Avenue, Suite B, PMB 813
Hermosa Beach, CA 90254
(310) 798-711 0 tel.
(877) 367-6824 fax

A. Network-Based and Hybrid E-911 Phase n Solutions

1. Vendor Contact:
Cost Estimates:

Technology:

Implementation:

2. Vendor Contact:
Cost Estimates:
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Lucent Technologies, Whippany, NJ
$250,000 to $500,000 per switch for necessary software and
hardware (needed for either network-based or handset-based
solutions)
NTCH uses Lucent switches in its networks. As a result, NTCH
must purchase software and hardware from Lucent for each of
NTCH's switches - irrespective of whether NTCH implements a
network-based or handset-based solution.
The necessary software will not be available from Lucent any
earlier than November 2001.

GTE TSI, Tampa, FL (a service bureau)
Initial set-up fee of $4,500 per PSAP for Phase I, plus an additional
set-up fee of$I,500 per PSAP for Phase II, plus a set-up fee of
$4,000 per PDE network hub, plus a set-up fee of $20,000 per PDE
interface, plus a recurring Phase II fee of $0.10 per subscriber per
month.
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Technology:

Implementation:

3. Vendor Contact:

Cost Estimates:

Technology:

Implementation:

4. Vendor Contact:
Cost Estimates:
Technology:

Implementation:

Wireless made simple _'No

TSI offers an open IN-based service bureau solution that meets
Phase I requirements and provides a migration path towards
meeting Phase II requirements.
ISI is currently working with switch vendors and PDE providers
to be able to provide Phase II solutions. Phase II solutions will not
be available until switch and PDE services have been finalized and
implemented.

Telecommunications Systems (dba Xypoint), Seattle, WA
(a service bureau)
Recurring fee for Phase I and/or II is the greater of $1,400 per
PSAP per month or 17 cents per subscriber, plus set-up fee of
$3,000. Set-up fee and recurring costs for Phase II PDE are not yet
available.
Xypoint is a service bureau that works with third-party vendors to
provide handset-based solutions.· Xypoint anticipates being able to
provide network-based solutions as well.
Xypoint does not currently provide PDE services, and is therefore
unable to provide Phase II solutions. Xypoint is currently
negotiating with a third-party vendor forthe provision ofPDE and
other necessary Phase II services.

Cell-Loc, Inc., Calgary, AB, Canada
Not provided.
Cell-Loc offers a network-based solution located inside the base
station for AMPS and CDMA only.
Cell-Loc's solution is reportedly available for immediate
deployment, however, Cell-Loc has not provided cost estimates to
NTCH as a small, rural carrier.

B. Handset-based E-911 Phase n Solutions

1. Vendor Contact:
Cost Estimates:

Technology:
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Snap Track, Inc., Campbell, CA
Per Compaq Telecom, the minimum configuration for PDE alone
is between $2 and $3 million. The minimum configuration for a
turnkey solution is between $3 and $4 million,
Snap Track's wireless GPS-assisted technology will use a GPS
receiver in conjunction with technology installed at the network
service control point to identify user location. Snap Track plans to
offer a platform called "Compaq Discovery Location System"
through Compaq Telecom (their exclusive distributor) as a turnkey
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Implementation:

2, Vendor Contact:
Cost Estimates:

Technology:

Implementation:

C. Handsets

Vendor Contact:
Cost Estimates:
Technology:
Implementation:

Vendor Contact:
Cost Estimates:
Technology:
Implementation:

Vendor Contact:
Cost Estimates:
Technology:
Implementation:

/1/
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solution that combines everything a carrier needs to implement a
handset-based E-911 solution, It is estimated that only a limited
number of handsets will be made available during the next quarter,
and that those handsets will generally be distributed to the largest
customers,
Trial of the product has not been completely successful due to the
switch vendors not having the features required for Phase II.

Harris Corporation, Melbourne, FL
Pending Commission approval, Harris Corp. 's product will not be
available until 2002. Harris Corp. expects the cost of its product to
be "expensive" compared with other handset-based solutions.
Pending Commission approval of its product, Harris Corp. will
offer a one-chip tracking and location solution that will be offered
within the battery packs of existing PCS phones. Product will not
be available until 2002, According to the vendor, the product will
be "expensive" relative to other handset-based solutions.
The product has not yet been approved by the Commission and no
product will be available until 2002.

Kyocera Wireless, San Diego, CA (preferred vendor for NTCH)
Not yet detennined.
GPS enabled handsets.
Kyocera will not have any handsets available until approximately
the third quarter of2002.

Samsung
Not available (exclusive contract with Sprint).
GPS enabled handsets.
Samsung has an exclusive contract with Sprint, and will reportedly
have handsets available for Sprint by the end of2001.

Denso
Not available (exclusive contract with Sprint).
GPS enabled handsets.
Denso has an exclusive contract with Sprint, and will reportedly
have handsets available for Sprint by the end of 200 1.
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Mr. Ishihara and NTCH respectfully await the Commission's response to this request for
a temporary, limited waiver of the £-911 Phase II implementation deadlines. Please contact
Adilia Aguilar -- our CFO and internal compliance officer -- or me if you have any questions or
require any additional information.

Respectfully Submitted,
! / ./-:?

" .,'. ~/
'y ~ ~

Sean ~. Farrell
General Counsel, NTCH, Inc.

Cc. Glenn W. Ishihara
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November 28,2001

Re: Glenn W. Ishihara ("NTCH")
Update Re Adoption of Change in E-911 Phase II Plan [47 C.F.R. § 20. 18(i)]

Dear Ms. Salas and Mr. Sugrue,

In accordance with 47 C.F.R. § 20. 18(i), license holder Glenn W. Ishihara, on behalf of
himself and the related entities NTCH, Inc., NTCH - Colorado, Inc., NTCH - Idaho, Inc., NTCH
- West Tenn, Inc., NTCH - East Tenn, Inc., NTCH - California, Inc., GLH Communications,
Inc., and IAT Communications, Inc. (collectively "NTCH"), hereby notifies and updates the
Commission that NTCH has changed its E-911 Phase II plan from a hybrid solution to a handset
based solution. The reason for NTCH's change in its E-911 Phase II plan is that NTCH's
investigation of available hybrid solutions has revealed that such solutions are not economically
feasible (i.e., prohibitively expensive) for a small carrier with only 5,700 subscribers, whereas a
handset-based solution is more economically feasible for a small carrier with only 5,700
subscribers. NTCH's Request for Temporary, Limited Waiver ofE-911 Phase II Deadlines is
being filed concurrently with the Commission, to allow NTCH to implement its handset-based
plan as quickly as possible.

Mr. Ishihara and NTCH therefore respectfully notify the Commission that NTCH will
implement a handset-based E-911 Phase II plan rather than a hybrid solution. Please contact
Adilia Aguilar -- our CFO and internal compliance officer -- or me if you have any questions or
require any additional information.

Respectfully Submitted}"

'--... .;;:::/~~
Sean P. Farrell
General Counsel, NTCH, Inc.

Cc: Glenn W. Ishihara
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